

## Repair and revival of water structure

Project Sponsored by: Gujarat Energy Transmission Corporation Limited;

PIA:- Samerth Chairatbale Trust;

Project Status: Ongoing;

Project Location: Rapar Taluka, Kutch


GCSRA Technical Consultant has visited sites on 9th January, 2019 before starting of the work.


## Update for the month of March 2019

The project was launched in the beginning of March 2019. The initial preparation of procuring permission from the respective panchayats has been undertaken by the team of Samerth. Kutch is right now reeling under drought and communities are facing water crises and lack of livelihood sources due to failure of rainfall. The monsoon and the winter crop has failed and people are without work. This project was very timely as it will provide employment onsite and the repair work will support water conservation after the monsoon.


The PIA has procured approvals from Mevasa (Pratapgadh), Amrapar, Kidiyanagar, Nanda-Bamansar gram panchayats. Remaining 4 panchayats approvals are under process.













4 Gram panchayats approval letters










Gram panchayats resolutions granting permission to take up the repair work



We have prepared the list of 60 farmers. The list of the farmers of each location is provided below. They will will benefit either by irrigating their farm lands which are edjoining the RCC check dams and for drinking purpose depending on rainfall.











Visit to Kidiyanagar site with the engineer on 14th March for planning the repair work